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ESTIMATE RUN 10/04/2004

ESTIMATE SUMMARY 16:58:46
CONTID: C14828 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14828-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 45 WORK DAYS
US160 South Fork Joint Seal PERCENT TIME: 88.89 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH 1602-101
US160 South Fork Joint Seal
NAME OF ROAD: 160A
PROJECT COUNTIES: RIO GRANDE
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/25/2004 DATE TIME STARTED 06/10/2004
2350 E. 70TH AVE. DATE LET 05/13/2004 DATE WORK BEGAN  07/19/2004
P.0. BOX 358 DATE AWARDED 05/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/10/2004 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 06/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 492,820.90 PARTICIPATING $ 324,254.22 $ 73,429.33
AWARD PROJECT AMT:  § 434,048.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.80% TOTAL EARNINGS 324,254.22 73,429.33
FUNDS AVAILABLE: $ 168,566.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 324,254.22 73,429.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -33.09 -2.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 324,221.13 73,426.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 324,221.13 73,426.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,426.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00045
0010 412-05000
0015 412-14000
0020 412-15000
0025 626-00000
0030 626-01000
0035 630-00000
0040 630-00012
0045 630-80001
0050 630-80341
0055 630-80342

C14828
14828-BID
NH 1602-101
ITEM
DESCRIPTION

CONCRETE WASHOUT STRUCTURE

*PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT

*SAWING AND SEALING CONCRETE PAVEMENT JOINTS

*ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*FLAGGING

*TRAFFIC CONTROL MANAGEMENT

*FLASHING BEACON (PORTABLE)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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CONTID: 14828 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14828-BID ESTIMATE RUN 10/04/2004
PROJECT: NH 1602-101 ESTIMATE NO: 0003 16:58:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
27.00000 3.000 81.00
0065 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
430.00000 1.000 430.00
0070 630-80360 *DRUM CHANNELIZING DEVICE 100.000 4.000
EACH 25.000 550.00
22.00000 29.000 638.00
0075 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.500
EACH 0.000 0.00
160.00000 0.500 80.00
0080 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00
7.50000 125.000 937.50
0085 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 492,135.90 $ 73,429.33 58 323,569.22
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0100 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
685.00000 1.000 685.00
CAT 0400 CURRENT AMT $ 685.00 $ 0.00s 685.00
PROJECT TOTAL CURRENT AMT $ 492,820.90 $ 73,429.33 3 324,254.22




